

Communication

Team communication strategy for development and demonstration activities.

Date	15 March 2026	Team ID	6ab4ccd16f290be8a6b460f4
Project Name	aiblognest	Maximum Marks	1 Mark

Communication Plan

The communication schedule below follows the uploaded template and provides a practical structure for coordinating development, issue handling, stakeholder review and final demonstration preparation.

Sl. No.	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / meeting	All team members	Share progress, blockers and immediate tasks.
2	Progress Update	Weekly	Team meeting / shared document	All team members	Review completed work and next priorities.
3	Issue / Bug Discussion	As Needed	Team chat / issue tracker	Relevant members	Discuss defects, technical blockers and fixes.
4	Stakeholder Review	Bi-Weekly	Online meeting / review session	Team + stakeholders	Review progress, feedback and requested changes.
5	Final Demo Rehearsal	Once	Online/in-person meeting	All presenters	Validate demo flow, responsibilities and timing.
6	Documentation Review	As Needed	Shared document	Assigned members	Check assessment documents and submission readiness.

Communication Challenges & Resolutions

Sl. No.	Challenge / Risk	Resolution / Action Taken
1	Coordinating multiple assessment documents	Use a shared checklist and review each document before submission.
2	Synchronizing demonstration responsibilities	Assign each feature/section to a specific presenter and rehearse the sequence.
3	Technical issues during testing or demo	Reproduce the issue, verify configuration, and keep a fallback API-testing workflow ready.